GOVERNMENT OF TELANGANA ABSTRACT

Irrigation & CAD Department – Pre-closure of existing contract for the work "Restoration of Pillaipally Canal, Buniyadigani Canal and Dharmareddypally Canal" in Nalgonda & Yadadri-Bhongir Districts and to submit the estimate for balance works with current SSR – Permission – Accorded – Orders - Issued.

IRRIGATION & CAD (MI) DEPARTMENT

G.O.Rt.No. 202

Dated: 30-06-2023
Read the following:-

- 1. G.O.Rt. No 934, Irrigation & CAD (MIT) Department Dated 15-10-2016
- 2. From the ENC (G), Hyderabad Letter.No. ENC(G)/ SE(P&M)/ DCE(MI)/DEE3/AEE1/3canals-preclosure Dated 09-06-2023

ORDER:-

In the reference 1st read above, Government have issued orders according administrative approval for an amount of Rs.284,85,00,000 Lakhs (Rupees Two Hundred Eighty Four Crores and Eighty Five Lakhs only) for the work restoration of Pillaipally Canal, Buniyadigani Kalwa and Dharmareddy Pally Canal Systems of erstwhile Nalgonda District.

- 2. In the reference 2nd read above, the Engineer-in-Chief (General), Hyderabad has informed that due to intermittent water releases to the 3 canals to serve the existing the ayacut and incompletion of land acquisition, the work was not completed and overall completion of the work is about 61% and the lands acquired is till now only 40% for the work Restoration of Pillaipally Canal, Buniyadigani Canal and Dharmareddypally Canal" in Nalgonda & Yadadri-Bhongir Districts.
- 3. The Engineer-in-Chief (General), Hyderabad has further informed that the State Level Standing Committee during in its meeting held on 11-05-2023 has examined the issue and recommended for pre-closure of the existing contract for the subject work and also permitted to submit the balance work estimates with current SSR for 3 canals individually for obtaining Administrative Sanction. The Engineer-in-Chief (General), Hyderabad has therefore, requested the Government to accord permission of pre-closure of existing contract and to submit the estimate for balance works.

- 4. After careful examination of the matter, Government hereby accord permission to the Engineer-in-Chief (General), Hyderabad for pre-closure of existing contract for the work "Restoration of Pillaipally Canal, Buniyadigani Canal and Dharmareddypally Canal" in Nalgonda & Yadadri-Bhongir Districts and also accord permission to submit the estimates for balance works with current SSR for 3 canals individually for obtaining administrative approval with the following conditions.
 - 1. The Chief Engineer (I), Nalgonda shall ensure that final payments to the agency during their settlement of accounts are in accordance with the agreement conditions.
 - 2. The Chief Engineer (I), Nalgonda shall obtain consent from the agency in legal format to avoid legal complications so that the agency shall not approach the court of law for any claims as closure is sought by the agency
- 5. The Engineer-in-Chief (General), Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. RAJAT KUMAR SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (General), Hyderabad

Copy to:-

The Chief Engineer (Irrigation), Nalgonda

The Accountant General, T.S. Hyderabad.

The Director of Works & Accounts, M.J. Market Road,

T.S., Hyderabad.

The District Collector, Nalgonda.

The District Collector, Yadadri-Bhongir

The Pay and Accounts Officer, Nalgonda District

The Pay and Accounts Officer, Yadadri-Bhongir District

The PS to Spl. Chief Secretary to Government,

I & CAD Department.

The PA to Joint Secretary to Government, I & CAD Department

The Finance (EBS.IX) Department.

SF/SCs

// FORWARDED :: BY ORDER //